Chrome Auto Dealership Operating System

A three-month foundation, with a phased path to the complete vision

Prepared for: Chrome Auto and Chris | Prepared by: NeuralSync Canada — Sohaib Sajid

*The source proposal lists ‘Shoaib Sajid’; NeuralSync records list ‘Sohaib Sajid’. Confirm spelling before issue.

01 THE OFFER

One place to see what came in, who owns it, what happened next, what each vehicle costs, whether a deal is funded, and where management must intervene.

The three-month foundation starts with the daily dealership workflows. Vehicle costs and funding controls follow only in separately approved phases. Current revenue-producing systems stay live.

02 WHY THIS IS LOW-RISK

- Pay nothing before the phone proof.
- Paid build begins only after you approve the phone plan.
- Current systems stay live until you approve a transition in writing.
- Monthly service starts only after Phase 1 acceptance.

03 PHASE 1 IN 90 DAYS

Month	What happens	Test Chris can run
1	Connect approved lead and inventory sources; build the first dashboard.	Trace a lead, vehicle and call to the assigned owner.
2	Run core workflows with selected staff on desktop and phone browser.	Review live or approved test activity in the weekly session.
3	Stabilize, train, document and complete acceptance.	Check priority issues are closed or accepted with a written plan.

04 WHAT PHASE 1 INCLUDES

- Owner and manager dashboard on desktop and phone browser.
- Leads with original source and vehicle context preserved.
- CarsForSale inventory, subject to approved access and data quality.
- Calls, messages, appointments and follow-up in one place.
- Manager visibility into missed follow-up, ownership and exceptions.
- Approved contact frequency, opt-out and stop rules.

NOT IN PHASE 1. Native app; vehicle cost accounting; mechanic approvals; finance or lender records; second rooftop; buying agent; full 360 rollout; social automation; or unlimited development.

05 ROADMAP MAP

Each later phase is scoped and approved separately, only after reviewing prior results. No later phase is authorized by Phase 1.

When	What would be added	Decision gate
Phase 2	Vehicle costs, mechanic updates, approvals and profit per unit.	After Phase 1
Phase 3	Cash or financed, lender, funded status and restricted finance access.	After Phase 2
Phase 4	Media pilot on a few vehicles, next-rooftop pilot and native-app decision.	After prior results
Future	Buying agent, full 360 rollout and social automation.	Separate approval

06 HOW WE WORK TOGETHER

- A 30-minute weekly review of working evidence, blockers and next actions.
- One shared issue log with an owner, priority and closure evidence.
- Chrome Auto retains its data, with agreed exports and transition documentation.
- Sensitive finance and identity data is not stored as ordinary message text.

07 PRICE — WHAT YOU PAY AND WHAT YOU GET

You pay	When	What you get in return
$0	Before the build	Phone proof: call route, human transfer, fallback plan and written recommendation.
$1,500	After phone-plan approval	Month 1: first dashboard, connected lead and inventory sources, and a lead / vehicle / call you can trace.
$1,750	After Month 2 review	Month 2: core workflows live with selected staff, on desktop and phone browser.
$1,750	After acceptance	Month 3: stabilized system, training, documentation and transition decision.
$5,000 Phase 1 total	Full three-month foundation	All three Phase 1 months above.
$750/month + provider usage	Monthly, after acceptance	Monitoring, support, maintenance and operating review. Provider usage: $200–$300/month planning range, billed at actual cost and shown monthly. New modules and integrations are separate.

COMMERCIAL BOUNDARY. No later module is included in the Phase 1 total. Signing Phase 1 does not approve later work. Currency, retainer scope and applicable taxes require confirmation in the final agreement.

08 NEXT STEP

1. Confirm scope, phone proof and named reviewers.
2. NeuralSync demonstrates the proposed phone route and fallback.
3. Chrome Auto approves the phone plan or declines. If declined, the paid build does not begin.
4. If approved, start Month 1 under the terms in the price table.

Decision date: _____

NeuralSync Canada — Sohaib Sajid
Date: _____

Chrome Auto — Chris
Date: _____